STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPCSALS | SSUED 27

NUMBER OF BI DDERS 6

08/ 28/ 03
07-101964
07-LA-101-11.5/12.0

D SUMMARY

IN LOS ANGELES COUNTY I N LGS
ANGELES FROM VI NELAND AVENUE TO
0.3 KM NORTH OF TUJUNGA AVENUE
UNDERCRGCSSI NG

SOUNDWALLS

DI SADVANTAGED BUSI NESS ENTERPRI SE - 19. 0%

FUND TOTAL HB311

ENG NEERS EST

PROGRAM ELEMENTS SND
Bl D RANK Bl D TOTAL

1A 4,567,794. 05
B) 165 DAYS X 10500

A*B) 6,300, 294. 05

2 A 4,938, 960. 30
B) 135 DAYS X 10500

A*B) 6,356, 460. 30

3 A 4,652,615.91
B) 180 DAYS X 10500

A*B)  6,542,615.91

4 A 5,700, 204. 16
B) 150 DAYS X 10500

AtB) 7,275,204, 16

5 A 5,503, 694. 00
B) 180 DAYS X 10500

7,393, 694. 00

5,768, 000
5, 041, 000. 00 AMOUNT UNDER

Bl DDER | D

473, 205. 95

DEPARTMENT OF TRANSPORTATI ON

Bl D245

PAGE 1
09/ 03/ 03
CONTRACT CCDE 'E
98 CONTRACT | TEMS

FEDERAL AID ACNH QL01-(042)E

TOTAL NUMBER OF WORKI NG DAYS 165
PERCENT UNDER EST 9. 39

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

BRUTOCO ENG NEERI NG AND
CONSTRUCTI ON | NC

P O BOX 429

FONTANA CA 92334

T T POLI CH AND ASSCCI ATES

P O BOX 828

S| ERRA MADRE CA 91025
PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC
1792 KAI SER AVE

IRVINE CA 92614-5706

L T EXCAVATING Il I NC

27601 FORBES RD STE 54
LAGUNA NI GUEL CA 92677

ORTI Z ENTERPRI SES | NCORPORATED
6 CUSHI NG SUl TE 200

I RVINE CA 92618

909 350- 3535
00247770
FAX 909 350-6820

626 836- 7260
00763265
FAX 626 836-7280

949 252- 0441
00615876
FAX 949 252-0266

949 367-1941
00754824
FAX 949 582-3224

949 753-1414
00467088
FAX 949 753-1477



07-101964
07-LA-101
08/ 28/ 03

-1

6 A
B)

7,676,417. 00
180 DAYS X 10500

DI ABLO CONTRACTORS | NC
7 CROW CANYON COURT
SAN RAMON CA 94583

Bl D245
PAGE 2
09/ 03/ 03

925 552- 8250
00732283
FAX 925 552-8254



07-101964 Bl D245

07-LA-101-1 PAGE 3

08/ 28/ 03 09/ 03/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAVE AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 A C L CONST CONCRETE BARRI ER ( PORTI ON)
POMONA CA
ALCORN ACCESS GATES
SUN VALLEY CA
ALCORN CHAI' N LI NK FENCE ( PORTI ON)
SUN VALLEY CA
ALCORN METAL BEAM GUARD RAI L ( PORTI ON)
SUN VALLEY CA
ALCORN ROADSI DE SI GNS ( PORTI ON)
SUN VALLEY CA
BAY AREA DRI LLI NG CAST | N DRI LLED HOLE ( PORTI ON)
Pl TTSBURGH CA
OGO CONSTRUCTI ON CLEAR AND GRUB ( PORTI ON)
RANCHO CUCAMONGA CA
DSI PRESTRESS ( PORTI ON)
LONG BEACH CA
ECOLOG C LANDSCAPE AND | RRI GATI ON ( PORTI ON)
TEMECULA CA
L JOHNSON MASSONRY BLOCK ( PORTI ON)
HAWMHORNE CA
MOORE ELECTRI C ELECTRI CAL ( PORTI ON)
CORONA CA

CONTI NUED ON NEXT PAGE



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 4

09/ 03/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ORTI Z
COLTON CA

PENHAL L
ANAHEI M CA

REG ONAL STEEL
CLAREMONT CA

SI ERRA NEVADA
SAN FERNANDO CA

SUDHAKAR
RI ALTO CA

WASTE MANAGEMENT
AZUSA CA

ASPHALT CONCRETE DI KE AND ASPHALT ( PORTI ON)

DEMD ( PORTI ON)

REBAR ( PORTI ON)

SI GN STRUCTURE ( PORTI ON)

STRI PI NG ( PORTI ON)

HAZARDOUS WASTE ( PORTI ON)



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 5

09/ 03/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

ACL
POVONA CA

ALCORN FENCE CO
SUN VALLEY CA

C G O CONSTRUCTI ON
RANCHO CUCAMONGA CA

I NTRA AMERI CAN FCUNDATI ON AND DRI LLI NG

CHANDLER AZ

J F L ELECTRIC
LOS ANGELES CA

L JOHNSON
HAWTHORNE CA

MARI NA LANDSCAPE
ANAHEI M CA

CRTI Z
COLTON CA

REG ONAL STEEL
CLAI REMONT CA

STATEW DE SAFETY
NI POMO CA

SUDAHAKER
RI ALTO CA

CONCRETE BARRI ER RAI L

GUARDRAI L FENCE SI GN\S

CLEAR AND GRUB

CAST I N DRI LLED HOLE PI LES

ELECTRI CAL

MASONRY BLOCK

LANDSCAPI NG

ASPHALT CONCRETE PAVI NG

REBAR

CONSTRUCTI ON AREA SI GNS

STRI PI NG



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

L

Bl D245

PAGE 6

09/ 03/ 03
ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ALCORN

AM VEST

DW DAG

GL M

MOESC

CRTI Z

SUDHAKAR

Bl DDER | D NAME AND ADDRESS

GUARDRAI L

| RRI GATI ON

PRESTRESS

REBAR

ELECTRI C

ASPHALT CONCRETE

STRI PPI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ACL
POVONA CA

ALCORN FENCE
SUN VALLEY CA

AVAR
CAMPBELL CA

CONTI NUED ON NEXT PAGE

BARRI ER RAI L

FENCE SI GNS AND METAL BEAM GUARD RAI L

PRESTRESSI NG



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 7

09/ 03/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

C G O CONSTRUCTI ON
RANCHO CUCOMUNGA CA

DI VERSI FI ED LANDSCAPE
W NCHESTER CA

J F L ELECTRIC
LOS ANGELES CA

L JOHNSON
MAHAFFEY
COVPTON CA

SI ERRA NEVADA STEEL
SAN FERNANDO CA

SUDHAKAR CO
RI ALTO CA

UNI TED STEEL PLACERS
RANCHO CUCAMUNGA CA

VEESTERN PAVI NG
| RW NDALE CA

CLEARI NG AND GRUBBI NG

LANDSCAPI NG

ELECTRI CAL

MAS BLOCK

CAST IN DRI LLED HOLE

SI GN STRUCTURE

STRI PI NG

REBAR

ASPHALT PAVI NG



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 8

09/ 03/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ACL
PAMONA CA

ALCORN
SUN VALLEY CA

BAY AREA DRI LLI NG
Pl TTSBURG CA

JV LAND CLEARI NG
SAN DI MAS CA

L JOHNSON
TORRANCE CA

LONG WAY
ONTARI O CA

MARI NA LANDSCAPE
ANAHEI M CA

MOORE ELECTRI C
CORONA CA

ORTI Z ASPHALT
COLTON CA

SI ERRA NEVADA
SAN FERNANDO CA

STERNDAHL
SUN VALLEY CA

CONTI NUED ON NEXT PAGE

CONCRETE BARRI ER ( PORTI ON)

GUARD RAI L

CAST IN DRILL HOLE, PILING

CLEARI NG

MASONRY ( PORTI ON)

M NOR STRUCTURE

LANDSCAPE AND | RRI GATI ON

ELECTRI CAL

ASPHALT PAVI NG

SI GN STRUCTURES

STRI PI NG



07-101964
07-LA-101-1
08/ 28/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 9

09/ 03/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

UNI TED STEEL PLACERS
RANCHO CUCAMONGA CA

Bl DDER | D NAME AND ADDRESS

REBAR

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ACL
ONTARI O CA

I NTRO AMERI CAN
CHANDLER AZ

L JOHNSON
HAWTHORNE CA

MOORE ELECTRI C
CORONA CA

CRTI Z
COLTON CA

REG ONAL STEEL
CLAREMONT CA

SUDHAKAR
RI ALTO CA

BARRI ER

DRI LLI NG

MASONRY

ELECTRI CAL

PAVI NG

REBAR

STRI PI NG



07-101964 Bl D245

07-LA-101-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
08/ 28/ 03 09/ 03/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AVOUNT
1 070012 PROGRESS SCHEDULE (CRI TI CAL PATH METHOD) LS LUMP SUM 10, 000. 00* 10, 000. 00
2 070018 TI ME- RELATED OVERHEAD LS LUMP SUM 150, 000. 00* 150, 000. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2, 000. 00* 2, 000. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 45, 000. 00* 45, 000. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUVP SUM 15, 000. 00* 15, 000. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 151, 000. 00* 151, 000. 00
7 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 3,810 4.50 17, 145. 00
8 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 79 35. 00 2, 765. 00
9 (S) 120300 TEMPORARY PAVEMENT MARKER EA 1, 430 3.50 5, 005. 00
10 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) EA 3, 060 24.00 73, 440. 00
11 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 84 300. 00 25, 200. 00
12 049414 JACKI NG SUPERSTRUCTURE LS LUVP SUM 12, 000. 00* 12, 000. 00
13 031426 ABANDON Pl PE M 65 80. 00 5, 200. 00
14 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 520 20. 00 10, 400. 00
15 (S) 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 530 2.25 1, 192. 50
STRI PE
16 (S) 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 3,730 1. 50 5, 595. 00
17 (S) 150722 REMOVE PAVEMENT MARKER EA 1, 360 1. 00 1, 360. 00
18 150742 REMOVE ROADSI DE S| GN EA 7 300. 00 2,100. 00
19 150760 REMOVE S| GN STRUCTURE EA 1 7, 000. 00 7, 000. 00
20 150806 REMOVE Pl PE M 21 270. 00 5, 670. 00
21 150820 REMOVE | NLET EA 7 2, 000. 00 14, 000. 00
22 151540 RECONSTRUCT CHAI N LI NK FENCE M 8 340. 00 2,720. 00
23 (S) 151625 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 48 132. 00 6, 336. 00
(WOOD POST)
24 152320 RESET ROADSI DE SI GN EA 2 400. 00 800. 00
25 152390 RELOCATE ROADSI DE S| GN EA 1 800. 00 800. 00
26 153214 REMOVE CONCRETE CURB M 790 20. 00 15, 800. 00
27 031427 REMOVE S| DEWALK VB 0.5 2, 500. 00 1, 250. 00
28 155003 CAP | NLET EA 6 1, 500. 00 9, 000. 00
29 157560 BRI DGE REMOVAL ( PORTI ON) LS LUVP SUM 15, 000. 00* 15, 000. 00
30 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 10, 000. 00* 10, 000. 00
31 190101 ROADWAY EXCAVATI ON MB 890 80. 00 71, 200. 00
32 190103 ROADWAY EXCAVATI ON ( TYPE Y) VB 880 17. 00 14, 960. 00
(AERI ALLY DEPCSI TED LEAD)
33 190105 ROADWAY EXCAVATI ON ( TYPE Z- 2) VB 190 130. 00 24, 700. 00

(AERI ALLY DEPOCSI TED LEAD)



07-101964 Bl D245

07- LA-101-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 11
08/ 28/ 03 09/ 03/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
34 190110 LEAD COVPLI ANCE PLAN LS LUVP SUM 10, 000. 00* 10, 000. 00
35 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 65 120. 00 7. 800. 00
36 (F) 192037 STRUCTURE EXCAVATI ON ( RETAI NI NG WALL) VB 1,106 60. 00 66, 360. 00
37 (F) 192051 STRUCTURE EXCAVATI ON ( TYPE Y) VB 2, 062 12. 00 24, 744. 00
(AERIALLY DEPCSI TED LEAD)
38 (F) 193003 STRUCTURE BACKFI LL (BRI DGE) VB 265 45. 00 11, 925. 00
39 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) VB 3, 369 22.00 74, 118. 00
40 (F) 193031 PERVI OUS BACKFI LL MATERI AL ( RETAI NI NG VB 279 60. 00 16, 740. 00
VALL)
41 (S) 200001 HI GHVWAY PLANTI NG LS LUMP SUM 49, 000. 00* 49, 000. 00
42 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUVP SUM 5, 000. 00* 5, 000. 00
43 (S) 208000 | RRI GATI ON SYSTEM LS LUMP SUM 155, 000. 00* 155, 000. 00
44 390103 ASPHALT CONCRETE ( TYPE B) TONN 2,920 65. 00 189, 800. 00
45 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 44 58. 00 2.552. 00
46 (S) 490655 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 703 120. 00 84, 360. 00
PI LI NG
47 (S) 490657 600 MM CAST- | N- DRI LLED- HOLE CONCRETE M 32 215. 00 6, 880. 00
PI LI NG
48 498024 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 3, 230 85. 00 274, 550. 00
PI LI NG ( BARRI ER)
49 (S) 500001 PRESTRESSI NG CAST- | N- PLACE CONCRETE LS LUVP SUM 15, 000. 00* 15, 000. 00
50 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG VB 63 400. 00 25, 200. 00
51 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 101 600. 00 60, 600. 00
52 (F) 510060 STRUCTURAL CONCRETE, RETAI NI NG WALL VB 1, 144 540. 00 617, 760. 00
53 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB VB 14 950. 00 13, 300. 00
(TYPE N)
54 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 36.9 1, 500. 00 55, 350. 00
55 510526 M NOR CONCRETE ( BACKFI LL) VB 13 165. 00 2. 145. 00
56 (F) 511064 FRACTURED RI B TEXTURE MR 870 70. 00 60, 900. 00
57 511106 DRI LL AND BOND DOWEL M 39 86. 00 3. 354. 00
58 515020 REFI NI SH BRI DGE DECK MR 17 230. 00 3, 910. 00
59 (F) 517961 SOUND WALL ( BARRI ER) (MASONRY BLOCK) M2 4,120 115. 00 473, 800. 00
60 519117 JONT SEAL (MR 30 MV) M 6 425. 00 2. 550. 00
61 (SF)520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 15, 400 3. 00 46, 200. 00
62 (SF)520103 BAR REI NFORCI NG STEEL ( RETAI NI NG WALL) KG 95, 444 1. 30 124, 077. 20
63 (S) 520120 HEADED BAR REl NFORCEMENT EA 184 30. 00 5. 520. 00
64 (F) 560218 FURNI SH S| GN STRUCTURE ( TRUSS) KG 11, 857 5. 70 67, 584. 90
65 (SF) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 11, 857 .35 4,149, 95



07-101964 Bl D245

07- LA-101-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 12
08/ 28/ 03 09/ 03/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
66 (SF) 561009 920 MM CAST- | N- DRI LLED- HOLE M 14 1, 200. 00 16, 800. 00
CONCRETE PI LE (S| GN FOUNDATI ON)
67 031428 ROADSI DE SI GN ( SOUNDWALL MOUNTED) EA 3 2, 500. 00 7,500. 00
68 031429 METAL (WALL MOUNTED SI GN) EA 1 500. 00 500. 00
69 566011 ROADSI DE SI GN - ONE POST EA 8 495. 00 3, 960. 00
70 031430 I NSTALL SI GN PANEL ON BRI DGE EA 2 1, 260. 00 2.520. 00
71 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 3 90. 00 270. 00
METHOD)
72 650075 600 MM REI NFORCED CONCRETE PI PE M 110 215. 00 23, 650. 00
73 705224 600 MM CONCRETE FLARED END SECTI ON EA 1 1, 200. 00 1, 200. 00
74 727901 M NOR CONCRETE (DI TCH LI NI NG) VB 15 630. 00 9, 450. 00
75 731521 M NOR CONCRETE ( SI DEWALK) VB 0.5 3, 500. 00 1, 750. 00
76 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 2, 584 5. 00 12, 920. 00
77 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 34 105. 00 3. 570. 00
78 (S) 839551 TERM NAL SECTI ON ( TYPE B) EA 2 315. 00 630. 00
79 (S) 839553 END SECTI ON EA 2 355. 00 710. 00
80 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 2 380. 00 760. 00
81 (S) 839605 CRASH CUSHI ON ( REACT 9SCBS) EA 1 56, 500. 00 56, 500. 00
82 031431 CONCRETE BARRI ER ( TYPE 736 SV) M 890 343. 00 305, 270. 00
83 031432 CONCRETE BARRI ER ( TYPE 736 SV MOD) M 8 500. 00 4, 000. 00
84 (F) 049415 CONCRETE BARRI ER ( TYPE 736A MODI FI ED) M 327 245. 00 80, 115. 00
85 (F) 839727 CONCRETE BARRI ER ( TYPE 736 MODI FI ED) M 32 244. 00 7. 808. 00
86 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 2, 150 .75 1, 612. 50
87 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 620 2.50 1, 550. 00
88 (S) 840564 200 MM THERMOPLASTI C TRAFFI C STRI PE M 790 2.25 1,777.50
(BROKEN 3.66 M- 0.92 M
89 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 3, 230 .75 2,422.50
(BROKEN 10.98 M- 3.66 M
90 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 180 .75 135. 00
(BROKEN 5.18 M- 2.14 M
91 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 910 2.00 1, 820. 00
92 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 460 3.75 1, 725. 00
93 (S) 860400 LI GHTI NG ( TEMPORARY) LS LUMP SUM 55, 000. 00* 55, 000. 00
94 (S) 031433 COVMUNI CATI ON' SYSTEM ROUTI NG ( MODI FY) LS LUMP SUM 130, 000. 00* 130, 000. 00
95 (S) 861088 MODI FY RAMP METERI NG SYSTEM LS LUVP SUM 6, 000. 00* 6, 000. 00
96 (S) 861504 MODI FY LI GHTI NG AND SI GN' | LLUM NATI ON LS LUMP SUM 94, 000. 00* 94, 000. 00
97 (S) 869075 SYSTEM TESTI NG AND DOCUMENTATI ON LS LUVP SUM 8, 000. 00* 8, 000. 00
98 999990 NOBI LI ZATI ON LS LUMP SUM 430, 000. 00* 430, 000. 00
A 4,567, 794. 05

B) 16 DAYS X 10500

A+B) 6, 300, 294. 05



| TEM
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07-101964
07-LA-101-1
08/ 28/ 03

200.

3, 750.
373.

1, 000.
80.
100.
250.
250.

3, 000.
576.
17, 500.
10, 000.
40.

21.
152.

7, 500.
150.
50.

50.

80.

30.

10000.
196800.
3500.
15000.
20000.
250000.
22860.
2370.
4290.
122400.
14028.
25000.
15275.
31200.
1590.
11190.
680.
1400.
3750.
7833.
7000.
640.
4800.
500.
250.
790.
1500.
3456.
17500.
10000.
35600.
18480.
28880.
7500.
9750.
55300.
103100.
21200.
101070.

SUMMARY

OF

.00
. 00*
. 00*
.00
.00
.00
. 00*
.00
.00
.00
.00
.00

REMA

10000.
324000.
3500.
40000.
2500.
170000.
16383.
3160.
5005.
143820.
25200.
35000.
1950.
10400.
1113.
5222.
1360.
1225.
5000.
630.
3500.
3200.
6480.
600.
700.
9480.
100.
6000.
25000.
10000.
53400.
39600.
24700.
7500.
6500.
49770.
92790.
21200.
185295.

NI NG BI DDERS
FOURTH

Bl D AMOUNT
8, 800. 00~ 8800
173, 250. 00* 173250
4, 400. 00* 4400
76, 349. 06* 76349.
19, 624. 88~ 19624.
225, 227. 64* 225227.
4. 40 16764.
33.00 2607.
2.20 3146.
40. 81 124878.
237. 69 19965.
82, 500. 00* 82500.
52. 36 3403.
20. 35 10582.
2.20 1166.
1.38 5147.
.83 1128.
319. 00 2233.
5,337.20 5337.
162. 06 3403.
972. 42 6806.
371. 80 2974.
141. 90 6811.
440. 00 880.
880. 00 880.
23.93 18904.
3,095. 40 1547.
1,001. 20 6007.
29, 153. 30* 29153.
10, 000. 00* 10000.
39.74 35368.
24. 85 21868.
96. 20 18278.
17, 050. 00* 17050.
96. 56 6276.
97. 10 107392.
46. 30 95470.
82.78 21936.
76. 49 257694.

Bl D245

PAGE 13
09/ 03/ 03
FI FTH
Bl D AMOUNT
4, 000. 00* 4000
734, 000. 00* 734000
3, 000. 00~ 3000
60, 000. 00* 60000.
10, 000. 00* 10000.
240, 000. 00* 240000.
4.00 15240.
35. 00 2765.
4.00 5720.
20. 00 61200.
250. 00 21000.
50, 000. 00* 50000.
40. 00 2600.
20. 00 10400.
2.00 1060.
1.50 5595.
1.00 1360.
150. 00 1050.
2,500. 00 2500.
70. 00 1470.
800. 00 5600.
70. 00 560.
50. 00 2400.
300. 00 600.
200. 00 200.
8.00 6320.
150. 00 75.
1, 000. 00 6000.
14, 000. 00* 14000.
10, 000. 00* 10000.
50. 00 44500.
30. 00 26400.
30. 00 5700.
3, 000. 00* 3000.
75. 00 4875.
75. 00 82950.
30. 00 61860.
120. 00 31800.
30. 00 101070.



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77

78

07-101964

07-LA-101-1

08/ 28/ 03

19809.
100000.
15000.
100000.
248200.
2200.
76627.
6304.
264860.
7500.
29421.
153015.
644072.
21210.
41697.
1300.
52200.
2028.
5287.
498520.
2100.
24640.
114532.
4600.
35571.
5928.
12348.
900.
300.
1600.
4000.
450.
34870.
500.
9825.
1460.
10336.
4488.
1000.

SUMMAR

Y

OF

.00
.00
.00
.00
.00
.00
.00

RE MA I

6000.
125000.
175200.

2860.
130055.

9120.
287470.

12000.
20790.
171700.
457600.
14000.
59040.
1950.
26100.

1911.

4675.
515000.

1200.

46200.
143166.
6440.
72920.
5691.
12600.

3000.

1500.

2400.

1600.

450.
24750.
500.
10500.
100.
5168.
3740.
700.

NI NG BI DDERS
FOURTH
Bl D AMOUNT

192. 87 53810.
82, 502. 75* 82502.
16, 335. 00~ 16335.
174,614. 77* 174614.
71. 67 209276.
110. 00 4840.
182. 77 128487.
292. 60 9363.
102. 48 331010.
15, 554. 00* 15554.
557. 94 35150.
2,336.18 235954,
608. 01 695563.
1,043. 11 14603.
1, 566. 18 57792.
643. 46 8364.
83.99 73071.
210. 66 8215.
555. 63 9445.
126. 69 521962.
147. 40 884.
2.17 33418.
1.35 128849.
33.31 6129.
6.22 73750.
.35 4149.
304. 46 4262.
2,739.00 8217.
193. 60 193.
539. 00 4312.
1, 375. 00 2750.
94. 60 283.
237.72 26149.
2,292.49 2292.
791. 62 11874.
9, 017. 27 4508.
1.99 5142.
113. 85 3870.
344. 30 688.

Bl D245
PAGE 14
09/ 03/ 03
FI FTH
AMOUNT
50. 00 13950.
000. 00* 51000.
000. 00* 6000.
000. 00* 125000.
55. 00 160600.
60. 00 2640.
125. 00 87875.
300. 00 9600.
85. 00 274550.
000. 00* 6000.
410. 00 25830.
920. 00 193920.
494. 00 565136.
000. 00 14000.
500. 00 55350.
200. 00 2600.
135. 00 117450.
60. 00 2340.
120. 00 2040.
126. 00 519120.
120. 00 720.
2.00 30800.
1.00 95444.
35.00 6440.
5.00 59285.
1.00 11857.
500. 00 21000.
350. 00 1050.
350. 00 350.
330. 00 2640.
600. 00 1200.
100. 00 300.
200. 00 22000.
200. 00 1200.
400. 00 6000.
500. 00 250.
3.00 7752.
100. 00 3400.
100. 00 200.



| TEM

79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97

98
TOT

07-101964

07-LA-101-1
08/ 28/ 03
SECOND
BI D AMOUNT
150. 00 300. 00
1, 500. 00 3000. 00
50, 000. 00 50000. 00
276. 00 245640. 00
296. 00 2368. 00
169. 00 55263. 00
420. 00 13440. 00
2.00 4300. 00
2.65 1643. 00
2.50 1975. 00
2.00 6460. 00
2.00 360. 00
3.00 2730. 00
5. 00 2300. 00
70, 000. 00* 70000. 00
110, 000. 00* 110000. 00
15, 000. 00* 15000. 00
120, 000. 00* 120000. 00
20, 000. 00* 20000. 00
469, 000. 00* 469000. 00
A) 4, 938, 960. 30
B) 135 DAYS X 10500

SUMMARY

OF REMAI
THI RD
BI D AMOUNT
400. 00 800
400. 00 800.
46, 000. 00 46000.
325. 00 289250.
305. 00 2440.
300. 00 98100.
300. 00 9600.
1. 00 2150.
3.00 1860.
2.50 1975.
1. 00 3230.
1. 00 180.
2.10 1911.
4.00 1840.
62, 000. 00* 62000.
145, 000. 00* 145000.
7, 200. 00* 7200.
105, 000. 00* 105000.
11, 000. 00* 11000.
50, 000. 00* 50000.
A) 4,652, 615. 91
B) 180 DAYS X 10500
A+B) 6, 542, 615. 91

NG BIDDERS
FOURTH

BI D AMOUNT
385. 00 770
412. 50 825.
57, 530. 00 57530.
246. 40 219296.
752. 61 6020.
127. 64 41738.
332. 79 10649.
. 83 1784.
2.75 1705.
2.48 1959.
.83 2680.
. 83 149.
2.20 2002.
4.13 1899.
79, 200. 00* 79200.
159, 500. 00* 159500.
11, 000. 00* 11000.
129, 800. 00* 129800.
25, 300. 00* 25300.
483, 533. 60* 483533.
A) 5, 700, 204. 16

B) 150 DAYS X 10500

B) 180 DAYS X 10500

Bl D245
PAGE 15
09/ 03/ 03
FI FTH
BI D AMOUNT
200. 00 400
700. 00 1400.
55, 000. 00 55000.
350. 00 311500.
7, 300. 00 58400.
210. 00 68670.
400. 00 12800.
1. 00 2150.
3.00 1860.
3. 00 2370.
1. 00 3230.
1. 00 180.
1.50 1365.
3.50 1610.
55, 000. 00* 55000.
130, 000. 00* 130000.
5. 000. 00* 5000.
95, 000. 00* 95000.
10, 000. 00* 10000.
540, 000. 00* 540000.
A) 5, 503, 694. 00

7,393, 694. 00

A+B)



07-101964 Bl D245

07-LA-101-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 16
08/ 28/ 03 09/ 03/ 03
| TEM SI XTH
BI D AMOUNT

1 10, 000. 00* 10000. 00

2 1, 200, 000. 00* 1200000. 00

3 5, 000. 00* 5000. 00

4 50, 000. 00* 50000. 00

5 10, 000. 00* 10000. 00

6 350, 000. 00* 350000. 00

7 3.00 11430. 00

8 40. 00 3160. 00

9 4.00 5720. 00
10 60. 00 183600. 00
11 300. 00 25200. 00
12 50, 000. 00* 50000. 00
13 100. 00 6500. 00
14 20. 00 10400. 00
15 4.00 2120. 00
16 2.00 7460. 00
17 1.00 1360. 00
18 300. 00 2100. 00
19 10, 000. 00 10000. 00
20 200. 00 4200. 00
21 500. 00 3500. 00
22 60. 00 480. 00
23 60. 00 2880. 00
24 200. 00 400. 00
25 200. 00 200. 00
26 5. 00 3950. 00
27 1, 000. 00 500. 00
28 300. 00 1800. 00
29 150, 000. 00* 150000. 00
30 10, 000. 00* 10000. 00
31 30. 00 26700. 00
32 50. 00 44000. 00
33 100. 00 19000. 00
34 5, 000. 00* 5000. 00
35 60. 00 3900. 00
36 100. 00 110600. 00
37 150. 00 309300. 00
38 100. 00 26500. 00
39 50. 00 168450. 00




07-101964 Bl D245

07-LA-101-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 17
08/ 28/ 03 09/ 03/ 03
| TEM SI XTH
BI D AMOUNT

40 60. 00 16740. 00
41 60, 000. 00* 60000. 00
42 10, 000. 00* 10000. 00
43 80, 000. 00* 80000. 00
44 70. 00 204400. 00
45 5. 00 220.00
46 400. 00 281200. 00
47 500. 00 16000. 00
48 70. 00 226100. 00
49 5, 000. 00* 5000. 00
50 400. 00 25200. 00
51 2, 000. 00 202000. 00
52 1, 000. 00 1144000. 00
53 350. 00 4900. 00
54 1, 200. 00 44280. 00
55 500. 00 6500. 00
56 10. 00 8700. 00
57 100. 00 3900. 00
58 200. 00 3400. 00
59 140. 00 576800. 00
60 100. 00 600. 00
61 2.00 30800. 00
62 2.00 190888. 00
63 20. 00 3680. 00
64 5.00 59285. 00
65 2.00 23714.00
66 1, 000. 00 14000. 00
67 500. 00 1500. 00
68 300. 00 300. 00
69 300. 00 2400. 00
70 300. 00 600. 00
71 400. 00 1200. 00
72 300. 00 33000. 00
73 500. 00 500. 00
74 500. 00 7500. 00
75 1, 000. 00 500. 00
76 10. 00 25840. 00
77 200. 00 6800. 00
78 1, 000. 00 2000. 00




| TEM

79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97

98
TOT

07-101964
07-LA-101-1
08/ 28/ 03

100, 000. 00*
10, 000. 00*
750, 000. 00*

40000.
267000.
2880.
104640.
8000.
2150.
1240.
1580.
3230.
180.
1820.
1840.
60000.
140000.
10000.
100000.
10000.
750000.

7,676,417.00

SUMMARY

B) 180 DAYS X 10500

OF

RE MA I

N |

N G

B I

DDERS

Bl D245
PAGE 18
09/ 03/ 03



